
Phase I Schedule
Post FIPS 201 Public Draft November 8, 2004

Completion of comment period for public draft December 23, 2004

Identify policy-based issue and initial comment disposition December 29 & 30, 2004

Report policy issues and status to Homeland Security Council January 5, 2005

Report on comments implications for Implementation Guidance January 6, 2005

Submit revised FIPS 201 to NIST General Counsel January 13, 2005

Submit comments disposition report to NIST General Counsel January 13, 2005

Receive SP 800-73 recommendation from IAB January 20, 2005

Post 2nd public draft of SP 800-73 January 28, 2005

Completion of comment period for 2nd public draft February 13,2005

Submit SP 800-73 for WERB review February 22, 2005

Clear SP 800-73 from WERB February 23, 2005

Release FIPS 201 and SP 800-73 February 25, 2005


